


Sales Analysis — 2 Week Project Plan

Ten working days across two weeks, from architecture planning in Miro through Databricks processing and Excel dashboards to the final CEO presentation.

[View project diagram →](#)

● Planning ● Processing ● Analysis ● Presentation ● Delivery



DAY 3

Plan signed off

DAY 8

Clean dataset ready

DAY 12

Dashboard complete

DAY 14

Submission